



RONHEAMS ONE YEAR PROGRESS TOWARDS ACHIVEMENT OF ECF UP SCALING PROJECT GOALS



Presented by Dr. Henry E.A Mbwille



27/10/2016 Bagamoyo



PRESENTATION OVERVIEW



It is one year since the inception meeting of the ECF up scaling project was launched. With the following goals with the aim of empowering delivery agents and increase the number of animals vaccinated against ECF to 100,000 up to June 2017..

- Farmer Mobilization
- Awareness creation
- Training
- Vaccinations

+ Farmer Mobilization

- Out of the 24 districts of the 6 Regions Ronheam has successfully conducted 12 Village meetings which is a one on one with farmers and village councils explaining the importance of ECF vaccine for improving the well being of their animals and the livelihood of the livestock keepers

+ AWARENESS CREATION

■ ECF AWARENESS FLYERS

Ronheam has printed 200 Posters & 500 flyers to distribute in the 24 districts of the 6 Regions the flyers are also used in the village meetings

■ ECF TV and Radio Program,

Ronheam together with the VCT / the Ministry of Agriculture Livestock and Fisheries Development , GALVmed and CTTBD has made a 35 minute documentary which was aired 8 times on TBC Tv and Radio, Channel Ten which is seen country wide.

The videos have been distributed to various stakeholders and shown on farmers day (nane nane)

+ Terat-Simanjiro-Awareness





Arusha-Mobilization/Awareness



+ Mpuguso – Rungwe/Awareness



+ Mpuguso- Rungwe Awareness



+ Ngorbob Arusha



+ Kiteto-Awareness



+ Awareness Creation Yaeda Chini



+ Yaeda Chini Mbulu



+ Cont.



- ECF Training Manuals

Ronheam participated in putting together the ECF training manual that came into print in September 2016.

For the period b4 September, printed and bound copies of Manual for training



TRAINING



- RONHEAM INTERNATIONAL CO. LTD planned to train 48 x2 vaccinators and equip 24 vaccinators from 4 districts each of the 6 Regions namely Arusha, Iringa, Manyara, Mbeya, Pwani and Tanga Regions.
- Training has been done in all 6 regions but not all districts
- Ronheam has successfully trained a total of 69 vaccinators and equipped 10 vaccinators. (2016)

+ Mbarali



+ Mbarali



+ Bagamoyo



+ Bagamoyo



+ Bagamoyo



+ Pangani



+ Simanjiro



+ Simanjiro



+ Simanjiro – Hands on the job



+ Simanjiro- Celebrating end of Practical Training with a Cup of Hot Masai Tea





VACCINATIONS NUMBERS

After the inception meeting Ronheam vaccinated

28,000 animals from **End of October to December 2015** this was due to availability of the ECF vaccine.

- Ronheam has targeted to vaccinate 100,000 in 18 month 2016/2017; **as of today** we have successfully vaccinated

57,400 animals

- Thus total vaccinated animals stand at **85,400**

+ Vaccination in progress




+ Mbarali-Vaccinated



+ VACCINATIONS




ECF VACCINTIONS NUMBERS



+ ISSUES RAISED IN THE FIELD

10 dose vial and continuous product availability

(courtesy of Biopharmaceuticals R&D)





THANK YOU FOR LISTENING
QUESTIONS, COMMENTS ARE WELCOMED

KARIBU

